

## Infrastructure and Physical Development

### A. Building Maintenance

Particulars	Date Started	Date Completed	Approved Amount	Accomplishment (%)
1. Repair of Computer Science building	June 2013	Undetermined		100%

### B. Construction

1. Construction of Manager's Stand Building	Aug. 2012	Sept. 2012	800K	100%
2. Construction of Academic Building	June 2012	June 2013	2M	90%
3. Construction of Brgy./Campus Road	Jan. 2013	April 17, 2013	12M	15%

### C. Ground Maintenance and Special Service Section

1. Road patching, drainage and ground cleanliness	Twice a month	
2. Bush cutting	Twice a month	
3. Disposal of collected garbage	Daily	

### Institutional Capacity Building Project Proposals CHED'S Disbursement Acceleration Program (DAP) 2012

Title	Infrastructure	Equipment
Construction of a Two (2) Storey Integrated Science Laboratory Building	10,890,000.00	
Setting up of an Integrated Science Laboratory Building (ISL)		8,910,000.00
Upgrading Agricultural Laboratory		639,210.33
Setting up of Fully-Equipped Audio-Visual Room		1,341,893.52
<b>TOTAL</b>	<b>10,890,000.00</b>	<b>21,781,103.85</b>